

# LIFT 2.0


Partners for HOME's plan to stably house  
1,500 households

Monthly Progress: 01-03-2024




# LIFT 2.0

## Total Housed From Encampments



# LIFT 2.0 Move-In Progress

**initial goal = 600**



STAGE	COUNT
RRH Move-Ins from Motel	141
RRH Move-Ins from Encampments	310
<b>Total RRH Move-Ins</b>	<b>451</b>
PSH Move-Ins from Motel	28
PSH Move-Ins from Encampments	30
<b>Total PSH Move-Ins</b>	<b>58</b>
Successful Diversion Exits	27
<b>Total Successful Exits Completed</b>	<b>536</b>
Application Approved (move-in pending)	28
Application Submitted (property approval pending)	30
Currently Available Units (ready for application)	35
<b>Total Units Acquired (completed all due diligence)</b>	<b>639</b>
Units in the Pipeline (upcoming; due diligence incomplete)	114
Denied Applications	97



# LIFT 2.0


## Denied Applications

CATEGORY	COUNT
Total Clients Denied	83
Total Applications Denied	97 (14 repeats)
Applications Denied – Criminal History	76
Applications Denied – Debt	15
Applications Denied – Other	6
How Many Denied Clients Reapplied to Other Units?	66 (80%)
How Many Denied Clients Were Approved at Other Units?	53 (64%)





# Next Steps



## Mitigation

Mitigation implementation needed for closed encampments. Pryor and Dobbs experiencing re-encampment at highest rate. Focus shifted to other major encampments.



## Providers

Service Provider capacity needed to scale to 1,500 households served. Able to serve 600 currently, planning to expand for 2024.



## Unit Availability

Increase units acquired and applied to, in order to facilitate move-ins concurrent with encampment closure plans.



## Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads and contract roll-out for documentation-focused provider.