

# LIFT 2.0


Partners for HOME's plan to stably house  
1,500 households

Monthly Progress: 03-06-2024




# LIFT 2.0

## Total Housed From Encampments



# LIFT 2.0 Move-In Progress



STAGE	COUNT
RRH Move-Ins from Motel	141
RRH Move-Ins from Encampments	390
<b>Total RRH Move-Ins</b>	<b>531</b>
PSH Move-Ins from Motel	28
PSH Move-Ins from Encampments	30
<b>Total PSH Move-Ins</b>	<b>58</b>
Successful Diversion Exits	27
<b>Total Successful Exits Completed</b>	<b>616</b>
Application Approved (move-in pending)	0
Application Submitted (property approval pending)	20
Currently Available Units (ready for application)	11
<b>Total Units Acquired (completed all due diligence)</b>	<b>670</b>
Units in the Pipeline (upcoming; due diligence incomplete)	94
Denied Applications	105




# LIFT 2.0

## Denied Applications

CATEGORY	COUNT
Total Clients Denied	89
Total Applications Denied	105 (16 repeats)
Applications Denied – Criminal History	82
Applications Denied – Debt	17
Applications Denied – Other	6
How Many Denied Clients Reapplied to Other Units?	69 (78%)
How Many Denied Clients Were Approved at Other Units?	59 (66%)



# Next Steps



## Mitigation

Mitigation implementation needed for closed encampments. Pryor and Dobbs experiencing re-encampment at highest rate. Focus shifted to other major encampments.



## Providers

Service Provider capacity needed to scale to 1,500 households served. Able to serve 600 currently, planning to expand for 2024.



## Unit Availability

Increase units acquired and applied to, in order to facilitate move-ins concurrent with encampment closure plans.



## Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads and contract roll-out for documentation-focused provider.