

LIFT 2.0


Partners for HOME's plan to stably house
1,500 households

Monthly Progress: 06-05-2024




LIFT 2.0

Total Housed From Encampments




LIFT 2.0 Move-In Progress



STAGE	COUNT
RRH Move-Ins from Motel	141
RRH Move-Ins from Encampments	454
RRH Move-Ins from Bridge Shelter	36
Total RRH Move-Ins	631
Direct PSH Move-Ins	58
Successful Diversion Exits	27
Total Successful Exits Completed	716
Application Pending (awaiting approval and/or move-in)	75
Currently Available Units (ready for application)	0
Total Units Acquired (completed all due diligence)	862
Units in the Pipeline (upcoming; due diligence incomplete)	25
Denied Applications	127



Next Steps



Encampment Focus & Mitigation

Mitigation implementation needed for closed encampments; working with city authorities to focus on bridges for outreach and mitigation efforts.



Providers

Service Provider capacity expanding; several new providers brought on to project to cover increased outreach and rapid rehousing case management demands.



Unit Availability

Increase units acquired and applied to, in order to facilitate move-ins concurrent with encampment closure plans.



Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads and continued efforts from dedicated documentation provider.



Shelter

Utilization of dedicated shelter space to accommodate increased focus on bridges.