

LIFT 2.0


Partners for HOME's plan to stably house
1,500 households

Monthly Progress: 11-01-2023



LIFT 2.0

Total Housed From Encampments



LIFT 2.0

Hotel Operations: PROJECT CLOSED


Exits from
Hotel

- **285 exits**
- **141 households** moved into **RRH housing**
- **PSH Housing Move-Ins TBA**



LIFT 2.0 Move-In Progress

initial goal = 600



STAGE	COUNT
RRH Move-Ins from Motel	141
RRH Move-Ins from Encampments	196
Total RRH Move-Ins	337
PSH Move-Ins from Motel	13
PSH Move-Ins from Encampments	14
Total PSH Move-Ins	27
Successful Diversion Exits	27
Total Successful Exits Completed	391
Application Approved (move-in pending)	30
Application Submitted (property approval pending)	16
Currently Available Units (ready for application)	0
Total Units Acquired (completed all due diligence)	461
Units in the Pipeline (upcoming; due diligence incomplete)	134
Denied Applications (Open Doors to advocate)	76




LIFT 2.0

Denied Applications

CATEGORY	COUNT
Total Clients Denied	65
Total Applications Denied	76 (11 repeats)
Applications Denied – Criminal History	63
Applications Denied – Debt	8
Applications Denied – Other	5
How Many Denied Clients Reapplied to Other Units?	62 (82%)
How Many Denied Clients Were Approved at Other Units?	48 (63%)



Next Steps



Mitigation

Mitigation implementation needed for closed encampments. Pryor and Dobbs experiencing re-encampment at highest rate.



Providers

Service Provider capacity needed to scale to 1,500 households served. Able to serve 600 currently.



Unit Availability

Increase units acquired and applied to in order to facilitate move-ins concurrent with encampment closure plans.



Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads.