LIFT 2.0

Partners for HOME's plan to stably house 1,500 households

Monthly Progress: 12-06-2023





LIFT 2.0 Total Housed From Encampments





partnersforhome.org

LIFT 2.0 Hotel Operations: PROJECT CLOSED


Exits from Hotel

• 285 exits

- 141 households moved into RRH housing
- 28 households moved into PSH
- 161 Housed Total from Hotel Project

LIFT 2.0 Move-In Progress

initial goal = 600



STAGE	COUNT
RRH Move-Ins from Motel	141
RRH Move-Ins from Encampments	227
Total RRH Move-Ins	368
PSH Move-Ins from Motel	28
PSH Move-Ins from Encampments	30
Total PSH Move-Ins	58
Successful Diversion Exits	
Total Successful Exits Completed	453
Application Approved (move-in pending)	61
Application Submitted (property approval pending)	36
Currently Available Units (ready for application)	28
Total Units Acquired (completed all due diligence)	570
Units in the Pipeline (upcoming; due diligence incomplete)	197
Denied Applications (Open Doors to advocate)	89

partnersforhome.org

LIFT 2.0 Denied Applications

CATEGORY	COUNT
Total Clients Denied	78
Total Applications Denied	89 (11 repeats)
Applications Denied – Criminal History	69
Applications Denied – Debt	15
Applications Denied – Other	5
How Many Denied Clients Reapplied to Other Units?	62 (79%)
How Many Denied Clients Were Approved at Other Units?	48 (62%)



Next Steps



Mitigation

Mitigation implementation needed for closed encampments. Pryor and Dobbs experiencing re-encampment at highest rate.



Providers

Service Provider capacity needed to scale to 1,500 households served. Able to serve 600 currently.



Unit Availability

Increase units acquired and applied to in order to facilitate move-ins concurrent with encampment closure plans.

l	

Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads.

