

LIFT 2.0

Partners for HOME's plan to stably house
1,500 households

Weekly Progress: 8-9-2023



LIFT 2.0

Encampment decommissioning

	Central	Dobbs	Pryor	Folk Art Park	The Hill	Spring Street	Freedom Parkway	285@ Donald Lee Howell	Fort @ Edgewood	Morosgo Behind the Dump
Hotel	29	12	48	16	35	22	7	13	32	7
Shelter	5	2	17	3	0	1	0	1	0	-
Declined Services	3	11	30	6	3	8	6	4	5	1
Engaged with diversion	5	0	40	2	0	5	0	-	3	-
Successfully Housed with Diversion	5	0	15	2	0	5	0	-	-	-
Not present on day of closure	6	2	12	3	9	3	1	3	12	-
	16 not present on the day of encampment closure have been located and enrolled in a project									
Total	<u>53</u>	<u>27</u>	<u>162</u>	<u>32</u>	<u>47</u>	<u>44</u>	<u>14</u>	<u>21</u>	<u>52</u>	<u>8</u>

LIFT 2.0

HOTEL OPERATIONS

Current Hotel Status

- **49 rooms** available
- **49 individuals** enrolled in the hotel project
- **0 rooms** vacant


Exits from Hotel

- **253 exits**
 - **142 households** moved into housing
 - **51 exits** with no permanent exit destination (**20%** of **those exited from hotel**)
 - **11 housed, 22 still** engaged in services



LIFT 2.0 Move-In Progress

initial goal = 600



STAGE	COUNT
RRH Move-Ins from Motel	117
RRH Move-Ins from Encampments	133
Total RRH Move-Ins	250
PSH Move Ins from Motel	24
PSH Move Ins from Encampments	1
Total PSH Move-Ins	25
Successful Diversion Exits	27
Total Successful Exits Completed	302
Application Approved (move-in pending)	30
Application Submitted (property approval pending)	19
Currently Available Units (ready for application)	16
Total Units Acquired (completed all due diligence)	367
Units in the Pipeline (upcoming; due diligence incomplete)	52
Denied Applications (Open Doors to advocate)	61




Denied Applications

CATEGORY	COUNT
Total Clients Denied	51
Total Applications Denied	61 (10 repeats)
Applications Denied – Criminal History	56
Applications Denied – Debt	3
Applications Denied – Other	2
How Many Denied Clients Reapplied to Other Units?	45 (88%)
How Many Denied Clients Were Approved at Other Units?	37 (73%)



Next Steps



Mitigation

Mitigation implementation needed for closed encampments. Pryor and Dobbs experiencing re-encampment at highest rate.



Providers

Service Provider capacity needed to scale to 1,500 households served. Able to serve 400 currently.



Units/Hotel Availability

Increase units acquired and applied to facilitate move-ins. Increased units and move-ins will concurrently open hotel capacity for more unsheltered.



Documents

Units requiring ID & SS card at minimum with application. Weekly document monitoring with team leads.