

# LIFT 2.0

Weekly Progress – (8-31-2022)

# LIFT 2.0: Current Status

Hotel Operator  
Ramp Up  
Phase

Team Lead  
Meetings

Dallas/Houston  
Encampment  
Training

Unit Acquisition  
(600 units)  
• Open Doors



# LIFT 2.0: Current Status-No Change

2

Encampments  
closed  
to date

0

Moved from  
encampment to  
housing

82


Individuals from  
encampment to  
hotel

25

Individuals to other  
resources from  
encampments  
(Diversion, Shelter,  
etc)



# LIFT 2.0: Outreach to RRH assignments



# LIFT 2.0: Next Steps

Training and Coaching for all Outreach and RRH

Release of RFP round 2 tbd

Team lead meetings-in person


Weekly hotel meetings

Contract awards/amendments



# Lift 2.0: Next Steps/*Sample Data*

- Units Acquired/Move Ins



- Applications

